

		DAILY REPORT										
		HARI/ TANGGAL PM PIC		Sabtu, 01 Februari 2025 Abdul Mudzakir M Ramdan Suprayogi								
							Title Project	PEMBANGUNAN PIPA TRANSMISI GAS BUMI CIREBON-SEMARANG TAHAP 2 RUAS BATANG – CIREBON – KANDANG HAUR TIMUR)				
MANPOWER	QTY				Total Manpowe	Total Hours		No. Kontrak	SO-000011-CSM-I-2025			
	TLB	Open Cut	Rojok	Katrek			No. Doct		PMRK-PRD-DLY-010			
PM					0							
SPV					0							
QA/QC					0							
Tukang					0							

CUACA	Normal	07.00	09.00	11.00	13.00	15.00	17.00	Over Time	18.00	20.00	22.00
Hujan Gerimis											
Hujan Sedang				√		√					
Hujan Lebat			√			√					
Mendung							√				
Cerah		√				√					

No	EQUIPMENT	QTY	HOURSE
1	Meteran Ukuran 50M	1	
2			
3			
4			
5			
6			
7			
8			
9			
10			

No	KENDALA	SOLUSI
1	Cuaca Tidak Menentu	
2		
3		
4		
5		
6		
7		

JOB DESCRIPTION										
No	ITEM	QTY Plan	unit	QTY Prev	unit	QTY Today	Unit	QTY Comm	Unit	Per %
1	Pekerjaan ROW Pertagas									
	- Open cut manual	18.000	meter		meter		meter	0,0	meter	0,00%
	- Laying FO cable (40000 meter)	40.000	meter		meter		meter	0,0	meter	0,00%
	- Boring manual crossing	2.000	meter		meter		meter	0,0	meter	0,00%
	- Pembuatan box Control	5	box		box		box	0,0	box	0,00%
	- Enclosure	10	unit		unit		unit	0,0	unit	0,00%
	- Splicing FO < 0,3 dB	120	core		core		core	0,0	core	0,00%
	- OTDR	40	km		km		km	0,0	km	0,00%
2	Pekerjaan BPJN (Jalan Nasional)									
	- TLB (Subduct Bareng pipeline)	27.000	meter	200	meter		meter	200,0	meter	0,74%
	- Pengadaan subduct (Vinillon)	37.000	meter		meter		meter	0,0	meter	0,00%
	- Laying FO cable (40000 meter)	76.000	meter		meter		meter	0,0	meter	0,00%
	- Boring manual (Estimasi)	8.200	meter		meter		meter	0,0	meter	0,00%
	- Boring manual crossing	1.800	meter		meter		meter	0,0	meter	0,00%
	- Pembuatan box Control	9	box		box		box	0,0	box	0,00%
	- Enclosure	19	unit		unit		unit	0,0	unit	0,00%
	- Splicing FO < 0,3 dB	222	core		core		core	0,0	core	0,00%
	- OTDR	74	km		km		km	0,0	km	0,00%
3	SAT	1	lot		lot		lot	0,0	lot	0,00%

	DAILY REPORT		
	HARI/ TANGGAL PM PIC	Sabtu, 01 Februari 2025 Abdul Mudzakir M Ramdan Suprayogi	

Dokumentasi :



Joint Survey Area BPJN

Joint Survey Area BPJN

Joint Survey Area BPJN



Joint Survey Area BPJN

Joint Survey Area BPJN

Joint Survey Area BPJN



Joint Survey Area BPJN

Joint Survey Area BPJN

Joint Survey Area BPJN



Joint Survey Area BPJN

Joint Survey Area BPJN

Joint Survey Area BPJN

Remark :

Dibuat :

PT. Pasopati Rekadaya



Ramdan Suprayogi

Disetujui :

KSO Timas-Pratiwi