

PEMBANGUNAN PIPA TRANSMISI GAS BUMI CIREBON-SEMARANG TAHAP 2 (RUAS BATANG – CIREBON – KANDANG HAUR TIMUR)

No Laporan : PMRK-EPC-00-HSE-FO-PRD-0008 Area : ALL AREA POS :	Hari : Senin Tanggal : February 17, 2025 Cuaca : ☒ CERAH ☐ MENDUNG ☐ HUJAN	1. Yakub HSE Incharge Pukul : 7.00 Tool Box Meeting v Ok No Keterangan
SAFE WORK DAY : 8 Day STOP CARD : 0 Unsafe: 0 Safe : 0		

No.	Man Power	Person Qty	Man Hours Today	Prev Man Hours Cumm	Total Man Hours	No.	Construction Equipment	Unit	Qty.	Description	QTY			
											Prev	Today	Cumm	
A	Indirect Manpower					1	Total Station	Unit	0	HSE Activities	General Safety Talk/Toolbox Meeting	7	0	7
1	Project Manager	1	8	43	51	2	Mobil Operasional	Unit	0		HSE Induction	14	0	14
						3	Pick up	Unit	0		HSE Meeting	1	1	2
						4	Welding Truck	Unit	0		HSE Training	0	0	0
						5	Dolly Truck	Unit	0		Drill	0	0	0
						6	Dump Truck	Unit	0		Safety Patrol	0	0	0
						7	Trailer	Unit	0		Walk Trough	0	0	0
						8	Self Loader	Unit	0		Site Inspection/Site Visit	0	0	0
						9	Rough Tower Crane	Unit	0		HSE Audit	0	0	0
						10	Excavator	Unit	0		Safety Alert	0	0	0
						11	Welding Machine	Unit	0		Equipment/Tools Inspection	0	0	0
						12	Grinding Tools	Unit	0		Meeting Koordinasi	0	0	0
						13	Coating Tools	Unit	0		SIKA/JSA	3	0	3
						14	Holiday Detector	Unit	0		Safety Award	0	0	0
						15	Temperature Gun	Unit	0		Warning Letter	0	0	0
						16	Compressor	Unit	0		Hazardous Waste	0	0	0
						17	Genset	Unit	0		Non Hazardous Waste	0	0	0
						18	Stamper	Unit	0					
						19	Water Pump	Unit	0					
						20	Motorcycle	Unit	0					
B	Direct Manpower					21	HDD unit	Unit	0	Accident/Incident				
1	Supervisor	1	8	43	51	22	Auger Boring unit	Unit	0		Fatality	0	0	0
2	QA/QC	1	8	43	51	23	Hydrotest unit	Unit	0		Lost Time Incident (LTI.s)	0	0	0
3	HSE Officer	1	8	43	51	24	Fuel Tank	Unit	0		Day Lost	0	0	0
4	Paramedic	1	8	43	51	25	Side Boom	Unit	0		Lost Time Injury(LTI)	0	0	0
5	Foreman	2	8	86	102	26	Gas Detector	Unit	0		First Aid Case (FAC)	0	0	0
6	Teknisi Rojok	20	8	43	203	27	Light Truck	Unit	0		Severty Rate (SR)	0	0	0
7	Helper	1	8	129	137	28	Crane Truck	Unit	0		Frequency Rate (FR)	0	0	0
8	Flagman	2	8	48	64	29	Bulldozer	Unit	0		Environmental Damage	0	0	0
9						30	Compactor	Unit	0		Property Damage (PD)	0	0	0
10						31	Vacum Truck	Unit	0		Motor Vehicle Accident (MVA)	0	0	0
11						32	Shackle	Unit	0		Fire Incident/Explosion	0	0	0
12						33	Lifting Gear	Unit	0		Security Case	0	0	0
13						34	Pipe Clamp	Unit	0		Villager Complaint	0	0	0
14						35	Lampu	Unit	0		Media Attention	0	0	0
15						36	Sorbent Boom	Unit	0		Near Miss	0	0	0
16						37	Cutter Concrete	Unit	0					
17						38	Backhoe Loader	Unit	0					
18						39	Cold Bending	Unit	0					
19						40	Foco Truck 8 Ton	Unit	0					
20						41	Inverter Welder	Unit	0					
21						42	Lever Block	Unit	0					
Total		30	72	521	761									

AKTIVITAS HARI INI			RENCANA BESOK		
NO	LOKASI		NO	LOKASI	
1	DCU	KP 281+900	1	DCU	KP 281+900
2	TBM		2	TBM	
3	Boring Manual		4	Boring Manual	

PREPARED BY Tanda tangan:  Nama : Yakub Posisi : HSE Officer Perusahaan : PT.Pasopati Reka Daya	ACKNOWLEDGE BY Tanda tangan:  Nama : Posisi : HSE Dept KSO Perusahaan : PT. KSO Timas Pratiwi
---	--



FOTO KEGIATAN PROYEK



PEMBANGUNAN PIPA TRANSMISI GAS BUMI CIREBON-SEMARANG TAHAP 2 (RUAS BATANG – CIREBON – KANDANG HAUR TIMUR)




Judul Foto TBM
Tanggal 17 Februari 2025
Loc Mess pekerja

1


Judul Foto DCU
Tanggal 17 Februari 2025
Loc Mess pekerja

2



Judul Foto Memulai penggalian pit
Tanggal 17 Februari 2025
Loc KP 282+900

3




Judul Foto proses penggalian pit
Tanggal 17 Februari 2025
Loc KP 282+900

4



Judul Foto proses penggalian pit
Tanggal 17 Februari 2025
Loc KP 282+900

5



Judul Foto penukuran kedalam, lebar dan panjang pit.
Tanggal 17 Februari 2025
Loc KP 282+900

6