

PEMBANGUNAN PIPA TRANSMISI GAS BUMI CIREBON-SEMARANG TAHAP 2 (RUAS BATANG – CIREBON – KANDANG HAUR TIMUR)

No Laporan : PMRK-EPC-00-HSE-FO-PRD-0009		Hari : Selasa		HSE Incharge		1. Yakub	
Area : ALL AREA		Tanggal : February 18, 2025					
POS :		Cuaca : ☒ CERAH ☐ MENDUNG ☐ HUJAN				Pukul : 7.00	
				Tool Box Meeting		☒ Ok ☐ No	
SAFE WORK DAY : 9 Day		STOP CARD : 0 Unsafe: 0		Safe : 0		Keterangan	

No.	Man Power	Person Qty	Man Hours Today	Prev Man Hours Cumm	Total Man Hours	No.	Construction Equipment	Unit	Qty.	Description	QTY			
											Prev	Today	Cumm	
A	Indirect Manpower					1	Total Station	Unit	0	HSE Activities	General Safety Talk/Toolbox Meeting	7	1	8
1	Project Manager	1	8	51	59	2	Mobil Operasional	Unit	0		HSE Induction	34	0	34
						3	Pick up	Unit	0		HSE Meeting	1	1	2
						4	Welding Truck	Unit	0		HSE Training	0	0	0
						5	Dolly Truck	Unit	0		Drill	0	0	0
						6	Dump Truck	Unit	0		Safety Patrol	0	0	0
						7	Trailer	Unit	0		Walk Trought	0	0	0
						8	Self Loader	Unit	0		Site Inspection/Site Visit	0	0	0
						9	Rough Tower Crane	Unit	0		HSE Audit	0	0	0
						10	Excavator	Unit	0		Safety Alert	0	0	0
						11	Welding Machine	Unit	0		Equipment/Tools Inspection	0	0	0
						12	Grinding Tools	Unit	0		Meeting Koordinasi	0	0	0
						13	Coating Tools	Unit	0		SIKA/JSA	3	0	3
						14	Holiday Detector	Unit	0		Safety Award	0	0	0
						15	Temperature Gun	Unit	0		Warning Letter	0	0	0
						16	Compressor	Unit	0		Hazardous Waste	0	0	0
						17	Genset	Unit	0		Non Hazardous Waste	0	0	0
						18	Stamper	Unit	0					
						19	Water Pump	Unit	0					
						20	Motorcycle	Unit	0					
B	Direct Manpower					21	HDD unit	Unit	0	Accident/Incident				
1	Supervisor	1	8	51	59	22	Auger Boring unit	Unit	0		Fatality	0	0	0
2	QA/QC	1	8	51	59	23	Hydrotest unit	Unit	0		Lost Time Incident (LTI.s)	0	0	0
3	HSE Officer	1	8	51	59	24	Fuel Tank	Unit	0		Day Lost	0	0	0
4	Paramedic	1	8	51	59	25	Side Boom	Unit	0		Lost Time Injury(LTI)	0	0	0
5	Foreman	2	8	102	118	26	Gas Detector	Unit	0		First Aid Case (FAC)	0	0	0
6	Teknisi Rojok	18	8	187	331	27	Light Truck	Unit	0		Severty Rate (SR)	0	0	0
7	Helper	1	8	137	145	28	Crane Truck	Unit	0		Frequency Rate (FR)	0	0	0
8	Flagman	2	8	64	80	29	Bulldozer	Unit	0		Environmental Damage	0	0	0
9						30	Compactor	Unit	0		Property Damage (PD)	0	0	0
10						31	Vacum Truck	Unit	0		Motor Vehicle Accident (MVA)	0	0	0
11						32	Shackle	Unit	0		Fire Incident/Explosion	0	0	0
12						33	Lifting Gear	Unit	0		Security Case	0	0	0
13						34	Pipe Clamp	Unit	0		Villager Complaint	0	0	0
14						35	Lampu	Unit	0		Media Attention	0	0	0
15						36	Sorbent Boom	Unit	0		Near Miss	0	0	0
16						37	Cutter Concrete	Unit	0					
17						38	Backhoe Loader	Unit	0					
18						39	Cold Bending	Unit	0					
19						40	Foco Truck 8 Ton	Unit	0					
20						41	Inverter Welder	Unit	0					
21						42	Lever Block	Unit	0					
Total		28	72	745	969									

NO	AKTIVITAS HARI INI	LOKASI	NO	RENCANA BESOK	LOKASI
1	DCU	KP 281+900	1	DCU	KP 281+825
2	TBM		2	TBM	
3	Boring Manual		4	Boring Manual	


PREPARED BY Tanda tangan:  Nama : Yakub Posisi : HSE Officer Perusahaan : PT. Pasopati Reka Daya		ACKNOWLEDGE BY Tanda tangan:  Nama : EGA Posisi : HSE Dept KSO Perusahaan : PT. KSO Timas Pratiwi	
---	--	---	--



FOTO KEGIATAN PROYEK



PEMBANGUNAN PIPA TRANSMISI GAS BUMI CIREBON-SEMARANG TAHAP 2 (RUAS BATANG – CIREBON – KANDANG HAUR TIMUR)



Judul Foto TBM
Tanggal 18 Februari 2025
Loc KP 281+900-KP 281+235

1



Judul Foto DCU
Tanggal 18 Februari 2025
Loc KP 281+900-KP 281+235

2



Judul Foto Pemasangan Subduct
Tanggal 18 Februari 2025
Loc KP 281+900-KP 281+235

3



Judul Foto Subduct sudah terpasang
Tanggal 18 Februari 2025
Loc KP 281+900-KP 281+235

4



Judul Foto Pengukuran kedalaman lubang dari atas subduct
Tanggal 18 Februari 2025
Loc KP 281+900-KP 281+235

5



Judul Foto pemasangan Baricade pada pit
Tanggal 18 Februari 2025
Loc KP 281+900-KP 281+235

6